Agile Logbook Week 1 · 25 September to 2 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 25 September to 2 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Research Existing Platforms (starts 3 Oct)	• Define Project Objectives (card 1) • Understand the Problem (card 2) • Identify the Target Users (card 3) • Define the Problem Statement (card 4) • Identify the Project Goals (card 5) • Discuss the Proposed Solution (card 6)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Define the objectives, understand the problem and identify the target users • Define the problem statement and the project goals • Discuss the proposed solution • Do the Coursera AI certificate courses

	• Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Agree the problem statement, the goals and the proposed solution
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 28 September)

LOGBOOK

Friday	Date:	**25-09-2026**
	1. What did I complete since the last standup?	• Joined the team and prepared for the project • Started my Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Define the project objectives (card 1) • Discuss problems affecting our local community
	3. What are my impediments (or risks or problems)?	• None

Monday	Date:	**28-09-2026**
	1. What did I complete since the last standup?	• Identified common civic issues in public areas with the team (card 1) • Defined the project objectives
	2. What am I planning to complete between now and the next standup?	• Understand the problem in more detail (card 2) • Discuss possible causes of civic issues
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**29-09-2026**
	1. What did I complete since the last standup?	• Discussed possible causes of civic issues (card 2)
	2. What am I planning to complete between now and the next standup?	• Finish understanding the problem • Identify the target users for our web application (card 3) • Consider community representatives
	3. What are my impediments (or risks or problems)?	• None

Wed	Date:	**30-09-2026**

nesday	1. What did I complete since the last standup?	• Identified the target users for our web application (card 3) • Considered community representatives as users
	2. What am I planning to complete between now and the next standup?	• Define the problem statement (card 4) • Identify the people affected
	3. What are my impediments (or risks or problems)?	• None

Thursday	Date:	**01-10-2026**
	1. What did I complete since the last standup?	• Defined the problem statement with the team (card 4) • Completed a Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Identify the project goals (card 5)
	3. What are my impediments (or risks or problems)?	• None

Friday	Date:	**02-10-2026**
	1. What did I complete since the last standup?	• Identified the project goals (card 5)
	2. What am I planning to complete between now and the next standup?	• Discuss the proposed solution (card 6)
	3. What are my impediments (or risks or problems)?	• None