Agile Logbook Week 2 · 5 to 9 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 5 to 9 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Define the Project Scope (starts 10 Oct)	• Research Existing Platforms (card 7) • Identify User Needs (card 8) • Analyse Existing Challenges (card 9) • Research Website Features (card 10) • Document Research Findings (card 11) • Establish Functional Requirements (card 12) • Establish Non-Functional Requirements (card 13)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Research existing platforms and identify user needs • Analyse existing challenges and research website features • Document the research findings • Establish the functional and non-functional requirements

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Complete the research findings and the requirements
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 5 October) • ITS presentation on 6 October at 11:00 • 7 October: worked from home because a strike was scheduled for the following day • 9 October: study leave to prepare for my ADP reassessment the following day

LOGBOOK

Monday	Date:	**05-10-2026**
	1. What did I complete since the last standup?	• Discussed the proposed solution (card 6) • Researched existing platforms and identified user needs (cards 7 and 8)
	2. What am I planning to complete between now and the next standup?	• Analyse existing challenges (card 9)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**06-10-2026**
	1. What did I complete since the last standup?	• Analysed existing challenges (card 9)
	2. What am I planning to complete between now and the next standup?	• Research website features (card 10)
	3. What are my impediments (or risks or problems)?	• ITS presentation at 11:00, which took time from the day

Wednesday	Date:	**07-10-2026**
	1. What did I complete since the last standup?	• Researched website features (card 10)
	2. What am I planning to complete between now and the next standup?	• Document the research findings (card 11)

	3. What are my impediments (or risks or problems)?	• Worked from home, because a strike was scheduled for the following day

Thursday	Date:	**08-10-2026**
	1. What did I complete since the last standup?	• Documented the research findings (card 11)
	2. What am I planning to complete between now and the next standup?	• Establish the functional requirements (card 12)
	3. What are my impediments (or risks or problems)?	• Strike scheduled for this day (announced on 7 October)

Friday	Date:	**09-10-2026**
	1. What did I complete since the last standup?	• Established the functional requirements (card 12)
	2. What am I planning to complete between now and the next standup?	• Study leave: preparing for my ADP reassessment • The team continues with the non-functional requirements (card 13)
	3. What are my impediments (or risks or problems)?	• Study leave to prepare for my ADP reassessment the following day