Agile Logbook Week 3 · 12 to 16 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 12 to 16 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Set Up the Trello Board and Choose the Visual Style (17–18 Oct)	• Define the Project Scope (card 14) • Prioritise Features (card 15) • Create User Stories (card 16) • Plan the Website Structure (card 17) • Create a Project Workflow (card 18) • Allocate Group Responsibilities (card 19) • Create a Project Timeline (card 20) • Team charter agreed by all five members (15 Oct) • CivicFix project documentation (15 Oct)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Define the scope, prioritise features and create the user stories • Plan the website structure and create the project workflow • Allocate group responsibilities and agree the team charter • Create the project timeline

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Finish the demo, the project documentation and the presentation script
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 12 October) • 14 October: a team member (testing) was on study leave • The backend was not ready yet and was the open dependency for the frontend and testing

LOGBOOK

Monday	Date:	**12-10-2026**
	1. What did I complete since the last standup?	• Caught up on the non-functional requirements (card 13) completed by the team while I was on leave • Defined the project scope and prioritised features (cards 14 and 15)
	2. What am I planning to complete between now and the next standup?	• Create the user stories (card 16)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**13-10-2026**
	1. What did I complete since the last standup?	• Created the user stories (card 16) • Completed a Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Plan the website structure (card 17)
	3. What are my impediments (or risks or problems)?	• None

Wednesday	Date:	**14-10-2026**
	1. What did I complete since the last standup?	• Planned the website structure (card 17)
	2. What am I planning to complete between now and the next standup?	• Create the project workflow (card 18)
	3. What are my impediments (or risks or problems)?	• Result (testing) was on study leave this day

Thursday	Date:	**15-10-2026**
	1. What did I complete since the last standup?	• Created the project workflow (card 18) • The civic repository was created and the first commits were pushed by Mpho and Anele
	2. What am I planning to complete between now and the next standup?	• Lead the stand-up at 09:30 at our workstations • Allocate group responsibilities (card 19) • Team charter meeting at 14:30 (moved from 10:30 at Mpho's request) • Write the project documentation
	3. What are my impediments (or risks or problems)?	• The backend was not ready yet

Friday	Date:	**16-10-2026**
	1. What did I complete since the last standup?	• Led the stand-up on 15 October • Allocated group responsibilities and agreed the team charter with all five members at 14:30 (card 19) • Wrote the project documentation (dated 15 October) • Teams, 15:34 to 15:38: Result posted the first part of the presentation script and Mpho posted the UI screenshots; I asked Anele when to expect the backend
	2. What am I planning to complete between now and the next standup?	• Create the project timeline (card 20) • Prepare the presentation (Result posted the solution script at 10:50)
	3. What are my impediments (or risks or problems)?	• The backend was still the open dependency