Agile Logbook Week 1 · 25 September to 2 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 25 September to 2 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Research Existing Platforms (starts 3 Oct)	• Define Project Objectives (card 1) • Understand the Problem (card 2) • Identify the Target Users (card 3) • Define the Problem Statement (card 4) • Identify the Project Goals (card 5) • Discuss the Proposed Solution (card 6)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Define the objectives, understand the problem and identify the target users • Define the problem statement and the project goals • Discuss the proposed solution • Do the Coursera AI certificate courses

	• Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Agree the problem statement, the goals and the proposed solution
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 28 September)

LOGBOOK

Friday	Date:	**25-09-2026**
	1. What did I complete since the last standup?	• Joined the team and prepared for the project • Started my Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Define the project objectives (card 1) • Discuss problems affecting our local community
	3. What are my impediments (or risks or problems)?	• None

Monday	Date:	**28-09-2026**
	1. What did I complete since the last standup?	• Identified common civic issues in public areas with the team (card 1) • Defined the project objectives
	2. What am I planning to complete between now and the next standup?	• Understand the problem in more detail (card 2) • Discuss possible causes of civic issues
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**29-09-2026**
	1. What did I complete since the last standup?	• Discussed possible causes of civic issues (card 2)
	2. What am I planning to complete between now and the next standup?	• Finish understanding the problem • Identify the target users for our web application (card 3) • Consider community representatives
	3. What are my impediments (or risks or problems)?	• None

Wed	Date:	**30-09-2026**

nesday	1. What did I complete since the last standup?	• Identified the target users for our web application (card 3) • Considered community representatives as users
	2. What am I planning to complete between now and the next standup?	• Define the problem statement (card 4) • Identify the people affected
	3. What are my impediments (or risks or problems)?	• None

Thursday	Date:	**01-10-2026**
	1. What did I complete since the last standup?	• Defined the problem statement with the team (card 4) • Completed a Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Identify the project goals (card 5)
	3. What are my impediments (or risks or problems)?	• None

Friday	Date:	**02-10-2026**
	1. What did I complete since the last standup?	• Identified the project goals (card 5)
	2. What am I planning to complete between now and the next standup?	• Discuss the proposed solution (card 6)
	3. What are my impediments (or risks or problems)?	• None

Agile Logbook Week 2 · 5 to 9 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 5 to 9 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Define the Project Scope (starts 10 Oct)	• Research Existing Platforms (card 7) • Identify User Needs (card 8) • Analyse Existing Challenges (card 9) • Research Website Features (card 10) • Document Research Findings (card 11) • Establish Functional Requirements (card 12) • Establish Non-Functional Requirements (card 13)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Research existing platforms and identify user needs • Analyse existing challenges and research website features • Document the research findings • Establish the functional and non-functional requirements

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Complete the research findings and the requirements
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 5 October) • ITS presentation on 6 October at 11:00 • 7 October: worked from home because a strike was scheduled for the following day • 9 October: study leave to prepare for my ADP reassessment the following day

LOGBOOK

Monday	Date:	**05-10-2026**
	1. What did I complete since the last standup?	• Discussed the proposed solution (card 6) • Researched existing platforms and identified user needs (cards 7 and 8)
	2. What am I planning to complete between now and the next standup?	• Analyse existing challenges (card 9)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**06-10-2026**
	1. What did I complete since the last standup?	• Analysed existing challenges (card 9)
	2. What am I planning to complete between now and the next standup?	• Research website features (card 10)
	3. What are my impediments (or risks or problems)?	• ITS presentation at 11:00, which took time from the day

Wednesday	Date:	**07-10-2026**
	1. What did I complete since the last standup?	• Researched website features (card 10)
	2. What am I planning to complete between now and the next standup?	• Document the research findings (card 11)

	3. What are my impediments (or risks or problems)?	• Worked from home, because a strike was scheduled for the following day

Thursday	Date:	**08-10-2026**
	1. What did I complete since the last standup?	• Documented the research findings (card 11)
	2. What am I planning to complete between now and the next standup?	• Establish the functional requirements (card 12)
	3. What are my impediments (or risks or problems)?	• Strike scheduled for this day (announced on 7 October)

Friday	Date:	**09-10-2026**
	1. What did I complete since the last standup?	• Established the functional requirements (card 12)
	2. What am I planning to complete between now and the next standup?	• Study leave: preparing for my ADP reassessment • The team continues with the non-functional requirements (card 13)
	3. What are my impediments (or risks or problems)?	• Study leave to prepare for my ADP reassessment the following day

Agile Logbook Week 3 · 12 to 16 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 12 to 16 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Set Up the Trello Board and Choose the Visual Style (17–18 Oct)	• Define the Project Scope (card 14) • Prioritise Features (card 15) • Create User Stories (card 16) • Plan the Website Structure (card 17) • Create a Project Workflow (card 18) • Allocate Group Responsibilities (card 19) • Create a Project Timeline (card 20) • Team charter agreed by all five members (15 Oct) • CivicFix project documentation (15 Oct)

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Define the scope, prioritise features and create the user stories • Plan the website structure and create the project workflow • Allocate group responsibilities and agree the team charter • Create the project timeline

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Finish the demo, the project documentation and the presentation script
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 12 October) • 14 October: a team member (testing) was on study leave • The backend was not ready yet and was the open dependency for the frontend and testing

LOGBOOK

Monday	Date:	**12-10-2026**
	1. What did I complete since the last standup?	• Caught up on the non-functional requirements (card 13) completed by the team while I was on leave • Defined the project scope and prioritised features (cards 14 and 15)
	2. What am I planning to complete between now and the next standup?	• Create the user stories (card 16)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed

Tuesday	Date:	**13-10-2026**
	1. What did I complete since the last standup?	• Created the user stories (card 16) • Completed a Coursera AI course
	2. What am I planning to complete between now and the next standup?	• Plan the website structure (card 17)
	3. What are my impediments (or risks or problems)?	• None

Wednesday	Date:	**14-10-2026**
	1. What did I complete since the last standup?	• Planned the website structure (card 17)
	2. What am I planning to complete between now and the next standup?	• Create the project workflow (card 18)
	3. What are my impediments (or risks or problems)?	• Result (testing) was on study leave this day

Thursday	Date:	**15-10-2026**
	1. What did I complete since the last standup?	• Created the project workflow (card 18) • The civic repository was created and the first commits were pushed by Mpho and Anele
	2. What am I planning to complete between now and the next standup?	• Lead the stand-up at 09:30 at our workstations • Allocate group responsibilities (card 19) • Team charter meeting at 14:30 (moved from 10:30 at Mpho's request) • Write the project documentation
	3. What are my impediments (or risks or problems)?	• The backend was not ready yet

Friday	Date:	**16-10-2026**
	1. What did I complete since the last standup?	• Led the stand-up on 15 October • Allocated group responsibilities and agreed the team charter with all five members at 14:30 (card 19) • Wrote the project documentation (dated 15 October) • Teams, 15:34 to 15:38: Result posted the first part of the presentation script and Mpho posted the UI screenshots; I asked Anele when to expect the backend
	2. What am I planning to complete between now and the next standup?	• Create the project timeline (card 20) • Prepare the presentation (Result posted the solution script at 10:50)
	3. What are my impediments (or risks or problems)?	• The backend was still the open dependency

Agile Logbook Week 4 · 17 to 23 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 17 to 23 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Enhancements – improvements: connect the live image AI, database persistence, model evaluation and the full acceptance tests	• Create a Project Timeline (card 20) • Present and Evaluate CivicFix (card 52, 19 Oct) • Sprint retrospective

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Present CivicFix to conclude the project (19 Oct) • Review how the presentation went and write the retrospective • Plan the enhancements: live image AI, database persistence, model evaluation, full acceptance tests

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Carry the unfinished improvements into the remaining time of the programme (ends 30 October)
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 19 October) • Backend problems after deployment over the weekend (Mpho and Anele)

LOGBOOK

Sunday	Date:	**18-10-2026**
	1. What did I complete since the last standup?	• Created the project timeline (card 20) • Worked remotely with the team on Teams and WhatsApp (no stand-up at the workstations) • Sent the presentation PDF to the team at 15:19 and asked if anything needed fixing
	2. What am I planning to complete between now and the next standup?	• Make sure everything is ready for the presentation on Monday • Follow up on the backend
	3. What are my impediments (or risks or problems)?	• Mpho reported that the backend was in trouble after he deployed it; Anele said he would look at it

Monday	Date:	**19-10-2026**
	1. What did I complete since the last standup?	• Prepared the presentation and followed up on the backend over the weekend
	2. What am I planning to complete between now and the next standup?	• Lead the stand-up • Present CivicFix, including the challenges section (card 52)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed • Backend problems after deployment

Tuesday	Date:	**20-10-2026**
	1. What did I complete since the last standup?	• Presented CivicFix on 19 October, including the challenges section
	2. What am I planning to complete between now and the next standup?	• Review how the presentation went • List the improvements
	3. What are my impediments (or risks or problems)?	• None

Wednesday	Date:	**21-10-2026**
	1. What did I complete since the last standup?	• Reviewed the presentation and listed the improvements: connect the live image AI, database persistence, model evaluation, full acceptance tests
	2. What am I planning to complete between now and the next standup?	• Write the sprint retrospective
	3. What are my impediments (or risks or problems)?	• None

Thursday	Date:	**22-10-2026**
	1. What did I complete since the last standup?	• Wrote the sprint retrospective: what went well, what did not and what to change
	2. What am I planning to complete between now and the next standup?	• Plan the enhancements for the remaining time of the programme
	3. What are my impediments (or risks or problems)?	• None

Friday	Date:	**23-10-2026**
	1. What did I complete since the last standup?	• Planned the enhancements
	2. What am I planning to complete between now and the next standup?	• Continue the improvements: usability testing (card 48) and fixing identified issues (card 49)
	3. What are my impediments (or risks or problems)?	• None