Agile Logbook Week 4 · 17 to 23 October 2026

Inga Plati · 230126634 · Team Transformers · CivicFix · 17 to 23 October 2026

TASKBOARD

Product Backlog	In Progress	Completed
• Define objectives and understand the problem • Identify target users, define the problem statement and project goals • Discuss the proposed solution; research existing platforms • Identify user needs and analyse existing challenges • Research website features and document research findings • Establish functional and non-functional requirements • Define scope, prioritise features, create user stories • Plan website structure and project workflow • Allocate group responsibilities, create the project timeline, set up the Trello board • Design: visual style, homepage, navigation, report interface, design review • Set up development environment, organise project files, coding standards, shared resources • Build the main page, navigation, issue display, categories, reporting, location, map, search, filtering, dashboard • Integrate components; improve user experience, responsive layout, accessibility and error handling • Test functionality and usability; fix identified issues; deploy • Prepare project documentation; present and evaluate CivicFix	• Enhancements – improvements: connect the live image AI, database persistence, model evaluation and the full acceptance tests	• Create a Project Timeline (card 20) • Present and Evaluate CivicFix (card 52, 19 Oct) • Sprint retrospective

WALKTHROUGH

1. What do we need to do to advance this piece of work?	• Present CivicFix to conclude the project (19 Oct) • Review how the presentation went and write the retrospective • Plan the enhancements: live image AI, database persistence, model evaluation, full acceptance tests

	• Do the Coursera AI certificate courses • Prepare mini presentations and a quiz; meet our mentor
2. Is anyone working on anything that is not on the board?	• No, all tasks are aligned with the taskboard.
3. What do we need to finish as a team?	• Carry the unfinished improvements into the remaining time of the programme (ends 30 October)
4. Are there any bottlenecks or blockers to the flow of work?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed (Monday 19 October) • Backend problems after deployment over the weekend (Mpho and Anele)

LOGBOOK

Sunday	Date:	**18-10-2026**
	1. What did I complete since the last standup?	• Created the project timeline (card 20) • Worked remotely with the team on Teams and WhatsApp (no stand-up at the workstations) • Sent the presentation PDF to the team at 15:19 and asked if anything needed fixing
	2. What am I planning to complete between now and the next standup?	• Make sure everything is ready for the presentation on Monday • Follow up on the backend
	3. What are my impediments (or risks or problems)?	• Mpho reported that the backend was in trouble after he deployed it; Anele said he would look at it

Monday	Date:	**19-10-2026**
	1. What did I complete since the last standup?	• Prepared the presentation and followed up on the backend over the weekend
	2. What am I planning to complete between now and the next standup?	• Lead the stand-up • Present CivicFix, including the challenges section (card 52)
	3. What are my impediments (or risks or problems)?	• Connectivity issues at CAPACITI (every Monday); daily work could not be completed • Backend problems after deployment

Tuesday	Date:	**20-10-2026**
	1. What did I complete since the last standup?	• Presented CivicFix on 19 October, including the challenges section
	2. What am I planning to complete between now and the next standup?	• Review how the presentation went • List the improvements
	3. What are my impediments (or risks or problems)?	• None

Wednesday	Date:	**21-10-2026**
	1. What did I complete since the last standup?	• Reviewed the presentation and listed the improvements: connect the live image AI, database persistence, model evaluation, full acceptance tests
	2. What am I planning to complete between now and the next standup?	• Write the sprint retrospective
	3. What are my impediments (or risks or problems)?	• None

Thursday	Date:	**22-10-2026**
	1. What did I complete since the last standup?	• Wrote the sprint retrospective: what went well, what did not and what to change
	2. What am I planning to complete between now and the next standup?	• Plan the enhancements for the remaining time of the programme
	3. What are my impediments (or risks or problems)?	• None

Friday	Date:	**23-10-2026**
	1. What did I complete since the last standup?	• Planned the enhancements
	2. What am I planning to complete between now and the next standup?	• Continue the improvements: usability testing (card 48) and fixing identified issues (card 49)
	3. What are my impediments (or risks or problems)?	• None